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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
(continued)

The purpose of this modification is to definitize the Contractor’s proposal
SAIC-P-005 entitled “Marshall Space Flight Center (MSFC) IMFP Integration
Services,” including Revisions A through C. This effort will provide support for
additional modules and incorporate a revised module rollout schedule. The
proposal was submitted in response to NASA/MSFC letter request for proposal
PS31-J/AA02C-04-047 dated July 26, 2004 and Change Order Modifications
No. 16 and 23 dated August 16, 2003 and October 20, 2004, respectively.
Accordingly, NNM04AA02C is modified as follows:

A. Under Section B, Clause B.2, Estimated Cost and Award Fee, the total
of Estimated Cost is increased by $45,386,751. This increase is by
$26,850,649 (from $458,530,859 to $485,381,508) for the base period
reflected in paragraph (a) and as CLIN 001 in paragraph (b), by
$11,121,328 (from $162,708,609 to $173,829,937) as CLIN 003 in
paragraph (b), and by $7,414,775 (from $166,243,861 to
$173,658,636) as CLIN 005 in paragraph (b). The total of Potential
and Eamed Award Fee is increased by $2,708,339. This increase is
by $1,596,172 (from $27,362,612 to $28,958,784) (Potential Award
Fee by $1,558,084 and Earmned Award Fee by $38,088) for the base
period reflected in paragraph (a) and as CLIN 001 in paragraph (b), by
$667,280 (from $9,762,517 to $10,429,797) as CLIN 003 in paragraph
(b), and by $444,887 (from $9,974,632 to $10,419,519) as CLIN 005 in
paragraph (b). These amounts are further allocated by contract year
as follows:

Paragraph (a)

Estimated Potential Eamed
Cost Award Fee Award Fee
3/31/04 - 6/30/04 $ 682,584 $38,088
7/1/04 -12/31/04 $2,118,167 $127,090
1/1/05 - 6/30/05 $6,162,169 $363,730
7/1/05 -12/31/05 $6,162,170 $363,730
1/1/06 - 6/30/06 $5,862,779 $351,767
7/1/06 - 12/31/06 $5,862,780 $351,767
Paragraph (b)
Estimated Potential
Cost Award Fee
1/1/07 - 6/30/07 $5,560,664 $333,640
7/1/07 - 12/31/07 $5,560,664 $333,640
1/1/08 - 6/30/08 $3,707,387 $222,444
7/1/08 - 12/31/08 $3,707,388 $222,443
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(It is noted that $1 is allocated both to periods 1/1/07 — 6/30/07 and 1/1/08 —
6/30/08 to allow total fee reconciliation with the award fee negotiated of
$2,708,339)

B. Under Section B, Clause B.6, Contract Funding, an amount of
$294,492 is realiocated from Estimated Cost to Provisional Award Fee
in order to provisionally fund 60% of the Potential Award Fee for the
periods 7/1/04 to 12/31/04 and 1/1/05 to 6/30/05. This is required in
order to allow for the provisional billing of award fee during the current
performance evaluation period as well as the next evaluation period.
Contractor billing of provisional award fee for any period shall not
exceed 60% of the Potential Award Fee pool available for that period.
Balance of fee shall be paid upon allocation of Eamed Award Fee as
determined by the UNITeS Fee Determination Official. This action will
not result in a revised coverage date. In addition, an amount of
$38,088 is allocated to Eared Award Fee in order to allow billing of
fee allocated to the period 3/31/04 to 6/30/04 and eamed during that
period. ’

C. L

() ()

1

D. On the Standard Form 26, Award/Contract, Block 15G, the total
contract value is increased by $26,850,649 (from $458,530,859
to $485,381,508) in recognition of the actions taken in (A) above.

E. The modification(s) made above are reflected in total on the change -
page(s)-enclosed herewith.--In order to reflect the change(s) made, the
page(s) listed below are hereby deleted from, or added to,
NNMO04AA02C. Either bolded text or a vertical change bar included in
the right margin indicates the specific area(s) of change.
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B-2 B-2
B-3 B-3
B-5 B-5
B-8 B-8
J-7 (1 to5)

F. In recognition of the modification(s) agreed to herein as complete
equitable adjustments for the Contractor’s “proposal(s) for adjustment”
listed below, the Contractor hereby releases the:Government from any
and all liability under this contract for further equitable adjustment(s)
attributable to such facts or circumstances giving rise the “proposal(s)
for adjustment.”

Contract
Change Identification

NASA/MSFC letter
request for proposal
PS31-J/AA02C-04-047
dated July 26, 2004
including updates
PS31-J/AA02C-04-051
dated July 30, 2004,
PS31-J/AA02C-04-054
dated August 9, 2004,
Change order Modification
No. 16 dated August 16, 2004,
and Change Order
Modification No. 23 dated
October 20, 2004

Contractor
Proposal Number

SAIC proposal SAIC-P-005
dated August 30, 2004 and

submitted via SAIC letter

SAIC-04-079 dated
August 30, 2004

SAIC proposal SAIC-P-005,
Revision A, dated
September 8, 2004 and
submitted via SAIC letter
SAIC-04-083 dated
September 8, 2004

SAIC proposal SAIC-P-005,
Revision B, dated
September 29, 2004 and
submitted via SAIC letter
SAIC-04-094 dated
September 29, 2004

SAIC proposal SAIC-P-005,
Revision C, dated
November 1, 2004 and
submitted via SAIC letter
SAIC-04-109 dated
November 1, 2004

G. All other terms and conditions of NNM04AA0O2C remain unchanged.



B.2 ESTIMATED COST AND AWARD FEE

(a) The estimated cost and contract fees are as

follows:
Shared
Contract Period Estimated Savings Earned Award Potential Award
Year Covered Cost Fee Fee Feeo
Base 1/1/04-
Year 1 6/30/04 $ 47,472,018 $2,696,331 )
Base 7/1/04 -
Year 1 12/31/04 $ 86,759,625 $ 5,205,459 .
($3,956,149 AF)
($1,249,310 OF)
Base 1/1/05~
Year 2 6/30/05 $ 88,371,920 $ 5,296,316
($4,025,200 AF)
($1,271,116 OF)
Base 7/1/05 -
Year 2 12/31/05 | § 88,371,920 $ 5,296,315
($4,025,199 ArF)
($1,271,116 OF)
Base 1/1/06-
Year 3 6/30/06 $ 87,203,012 $§ 5,232,182
($3,976,458 AF)
($1,255,724 OF)
Base 7/1/06 -
Year 3 12/31/06 $ 87,203,013 $ 5,232,181
($3,976,458 AF)
($1,255,723 OF)
Option 1/1/07-
Year 1 6/30/07
Option 7/1/07 -
Year 1 12/31/07
Option 1/1/08~
Year 2 6/30/08
Option 7/1/08 -
Year 2 12/31/08
TOTAL $485,381,508 $2,696,331 $26,262,453

* AF denotes Award Fee
** OF denotes Objective Fee

(b) The estimated cost and award fees applicable to the
base period and each option period are as follows:

Estimated Award
CLIN Oty. Unit Cost Fee
BASIC PERIOD (January 1, 2004 thru December 31, 2006)
001 1 Job $485,381,508 $28,958,784
Estimated Maximum
Amount Amount
002 1 ID/R $0 $1,500,000
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Estimated Award
CLIN Qty. Unit Cost Fee
OPTION PERIOD 1 (January 1, 2007 thru December 31, 2007)

003 1 Job $173,829,937 $10,429,797
($7,926,646 AF)
($2,503,151 OF)

Estimated Maximum
Amount Amount
004 1 ID/R $0 $500, 000
Estimated Award
CLIN Qty. Unit Cost Fee

OPTION PERIOD 2 (January 1, 2008 thru December 31, 2008)

005 1 Job $173,658,636 $10,419,519
($7,918,834 AF)
($2,500,685 OF)

Estimated Maximum
Amount Amount
006 1 ID/R $0 $500,000

(End of clause)

B.3 AWARD FEE FOR SERVICE CONTRACTS

(a) The contractor can earn award fee from a minimum of
zero dollars to the maximum stated in Clause B.2,”ESTIMATED
COST AND AWARD FEE" in this contract.

(b) Beginning 6 months after the effective date of this
contract, the Government shall evaluate the Contractor's
performance every 6 months to determine the amount of award
fee earned by the contractor during the period. The
Contractor may submit a self-evaluation of performance for
each evaluation period under consideration. These self-
evaluations will be considered by the Government in its
evaluation. The Government's Fee Determination Official
(FDO) will determine the award fee amounts based on the
Contractor's performance in accordance with ATTACHMENT J-5,
UNITeS CPAF EVALUATION PLAN. The plan may be revised
unilaterally by the Government prior to the beginning of any
rating period to redirect emphasis. Performance evaluation
for PWS sections 3.0 and 5.0 will be evaluated against the
standards delineated in ATTACHMENT J-4, PERFORMANCE
MEASUREMENT STANDARDS. Any changes to this ATTACHMENT will
be made by bilateral contract modification.

(c) The Government will advise the Contractor in
writing of the evaluation results. The NASA/MSFC Financial
Management Office, RS23 will make payment based on issuance
of a unilateral modification by the Contracting Officer.

(d) The amount of award fee which can be awarded in
each evaluation period is limited to the amounts set forth

B-3 Mod. 27)



(i) The amount of award fee which has been awarded
pursuant to this clause, the potential award fee available
for the period, and the period to which said fee applies is
set forth below:

Contract | Period Covered Earned Award Potential Award

Yeaxr Fee Fee

Base

Year 1 1/1/04- 3/30/04 $270,275 $275,791 (1/1/04 to
3/30/04)
$ 2,572,649

3/31/04- 6/30/04 $2,426,056 (3/30/04 to 6/30/04)
($1,955,213 AF)*
($617,436 OF)**

Base

Year 1 7/1/04 - 12/31/04 $ 5,205,459
($3,956,149 AF)
(81,249,310 OF)

Base

Year 2 1/1/05-6/30/05 $ 5,296,316
($4,025,200 AF)
($1,271,116 OF)

Base

Year 2 7/1/05 - 12/31/05 $ 5,296,315
($4,025,199 AF)
($1,271,116 OF)

Base

Year 3 1/1/06-6/30/06 $ 5,232,182
($3,976,458 AF)
($1,255,724 OF)

Base

Year 3 7/1/06 - 12/31/06 $ 5,232,181
(§3,976,458 AF)
($1,255,723 or)

Option

Year 1 171/07-6/30/07

Option

Year 1 7/1/07 - 12/31/07

Option

Year 2 1/1/08-6/30/08

Option

Year 2 7/1/08 - 12/31/08

(End of Clause)

B.4 ALLOWABLE ITEMS OF COST (MSFC 52.242-90) (FEB 2001)

.

() ()
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B.5 PREMIUM FOR SCHEDULED QVERTIME (MSFC--52.222-90) (FEB

2001)
Pursuant to the clause entitled "Payment for Overtime
Premiums, " the amount of overtime premium authorized shall

not exceed the amount specified below for the indicated
period.

L () LD

-
—_
(End of clause)

B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990)

(a) For purposes of payment of cost, exclusive of fee,
in accordance with the Limitation of Funds clause, the total
amount allotted by the Government to this contract is
$151,046,315. This allotment is for performance in all
areas and covers the following estimated period of
performance: contract award through February 28, 2005.

(b) An additional amount of $8,997,396 is obligated
under this contract for payment of fees.

(c) Recapitulation of funding is as follows:

Previous This Action Total
Estimated Cost $151,378,895 ($332,580) $151, 046,315
Shared Savings Fee $0 $0 - $0
Provisional Award
Fee (Funded at 60%) $6,006,573 $294,492 $6,301,065
Award Fee Earned $2.,658,243 $38,088 $2,696,331
Total Sum Allotted $160,043,711 $0 $160,043,711

(End of clause)

B.7 INDEFINTITE DELIVERY/REQUIREMENTS

(a) The completion effort (definite quantity) of this
contract is considered to be those services negotiated for
the estimated cost and fees for the basic contract period
~and each priced option period. Work that cannot be
sufficiently identified, predetermined, or quantified is
identified as Requirements work.

(b) Requirements work is specified as that effort that
exceeds the performance bands specified in PWS sections 5.1,
MSFC Applications and Web Services, and 3.9.4 and 5.10.4,
Maintenance.
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